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I. Information
Grantee:

Title of Project:

Grant Contact Person:

Funds Received by State:

Washington Department of Ecology Hazardous
Waste and Toxics Reduction Program

Analysis of Change in Generator Compliance Using
Ecology's Regulatory Compliance Indicator

Elliott Zimmermann, Environmental Planner
Department of Ecology, NWRO, 3190 160™
Avenue SE

Bellevue, WA 98008

Phone: 425-649-7072 Fax: 425-649-7098

$215,270 awarded on March 28, 2000

EPA Regional Project Officer: Susan Ennes, Region 10

Author of report:

II. Status of Project Milestones

Elliott Zimmermann

Project Milestones

Anticipated
Completion Date | Completed

STAGE 1: FINALIZE STATISTICAL YES

SAMPLING GROUPS AND PERFORM PRE-
SITE VISIT DATA ANALYSIS (April 2000-

September 2000)
1. Finalize statistical sampling methodology. YES
2. Plan focused CEI (Compliance Enforcement YES

Inspection) inspections specific to determination of
Regulatory Compliance Indicator (RCI).




3. Develop special Regulatory Compliance
Indicator (RCI) site visit checklist.

YES

4. Generate statistical samples for inspections
from the regulated LQG generator universe and the
regulated MQG universe to establish an LQG RCI
baseline and an MQG RCI baseline.

YES

5. Generate statistical samples for inspection of
facility inspections stratified by variables that
influence compliance rates, specifically length of
time since last inspection. Also, generate a
statistical sample to allow analysis of the relative
merit of technical assistance inspections versus
compliance enforcement in improving compliance
rates; the universe for this analysis will be the
HWTR Increased Generator Campaign conducted
in Tacoma in 1998.

YES

STAGE 2: PROJECT SITE INSPECTIONS
(June 2000 through May 2001)

Progressing on
schedule

NO

1. Perform focused compliance enforcement
inspections at facilities chosen in the statistical
sampling done in Stage 1. The inspections will
focus on Regulatory Compliance Indicator
violations only, using the special checklist
developed in Stage 1.

Progressing on
schedule

NO

2. Documentation of individual inspections.

Progressing on
schedule

NO

3. RCRIS data entry for site inspections.

Progressing on
schedule

NO

4. Project management and coordination between
inspections in different Ecology Regions,
coordination with RCRIS data input staff, and
coordination with data analysis staff.

ONGOING

STAGE 3: POST-SITE VIST DATA
ANALYSIS
(January 2001-June 2001)

NO

1. Analysis of RCRIS data for site inspections
from the different sampled categories. Generation
of RCIs for the different sub-categories.

NO

2. Analysis of the relationships between the chosen
variables, the RClIs for their sub-category samples,
and the baseline RCI.

NO

3. The deliverable for the project will be the
production of a final report summarizing the
finding of the project.

NO

III. Status of Project Completion Date: June 2001




IV. Other

The RCRIS data system has been unavailable for data entry or querying for the last 6
weeks due to EPA's platform change. The new RCRA Info appears to being available as
of about October 1. We have considerable backlog of data to enter for this project, plus
all quality assurance work was on hold while the database was off-line. It will take
considerable time to catch-up with the current backlog, but, at this point, no delay in
project completion is anticipated.



